Ideal Plan
Week 1:

· develop conceptual design

· do necessary background reading or ask questions

· get machine shop training

· sketch design and run it by advisors

Week 2:

· prototype injector heads and any other speculative components

· test injectors with water for proper impingement patterns

· test injectors with LN2 for thermal (freezing) issues

· work day on saturday

· Prepare for DESIGN REVIEW (1/17)

Week 3:

· redesign injectors based on tests and rebuild

· retest with water and LN2

· fabricate remaining components

· work day on saturday

Week 4:

· install fittings

· clean engine

· submit engine for inspection (1/26)

· fire engine (1/27)

