RT Meeting minutes – 3/14/05

16.62X Updates


-Chris and Shauna’s group to decide specifics of project scope by Thursday


-Christine and Salim’s group has built one tank, and will be building the other one later in the week, as well as performing a burst test on the first tank (request into John Kane to test this week in TELAC – waiting on a response)

Ignitor Status


-it works after Mike replaced a 555 timer in the control circuitry


-ready for test firing


-Mike has a second circuit if needed

Testing


-nobody showed up for testing last Wednesday


-new test date – Monday, March 26 (the Monday right after spring break – same day as elections), after the meeting

Payload update


-no progress as yet


-multiplexer is being ordered by Denny


-Denny will be putting the details of the multiplexer up on the Wiki

Hybrid testing


-if Gregor is available before Mar. 28, it may be worth trying to test the small hybrid before the liquid firing on that date

Design updates

-Steven‘s expander cycle model currently runs too slowly – work is being done on this


-Turbine design meeting tentatively scheduled for the week after spring break (details to be discussed on the 28th at the meeting)

Elections at the meeting on the 28th

